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ATTACHMENT 4: BUDGET SUMMARY 

Task 1: Direct Project Administration and Reporting: Administration is considered a non-construction activity 

and includes construction management and oversight. A Construction Manager will be assigned to administer the 

contract documents and to provide adequate inspection services to assure adherence to the construction documents 

and to monitor schedule and progress payments. The Grant Manager will report to the Grant Funding Manager on 

the progress of the project and on the payment requests. Administration costs are based on estimated County of El 

Dorado, CDA Transportation Division personnel hours anticipated for project oversight using the current approved 

County rate structure for Senior Civil Engineer at $125/hour and Associate Engineer at $106/hour.  

 

Task 2: Project Evaluation/Design/Engineering: County of El Dorado, CDA Transportation Division staff 

completed 50% engineering plans and specifications for the Project. County of El Dorado, CDA Transportation 

Division staff will complete the remaining 50% for 100% engineering plans and specifications to move forward with 

project construction.  Costs to complete final design plans and specifications are based on personnel hours 

anticipated to complete these documents.  

 

Task 3: Environmental Documentation: An Initial Study/Negative Declaration was prepared for the project in 

August 2012. From the results of this study a CEQA Negative Declaration will be filed with the County.  

 

Task 4: Permitting: Budget for permitting activities includes personnel time to complete applications along with 

filling fees for the following permits: Building Permit through the El Dorado County Building Department, a 

General Construction Activity Storm Water Permit and National Pollutant Discharge Elimination System Permit 

through the State Water Resources Control Board and Regional Water Quality Control Board.   

 

Task 5: Proposal Monitoring Plan: County of El Dorado, CDA Transportation Division staff will develop the 

Proposal Monitoring Plan that includes specific quantifiable parameters to monitor project benefits post-

construction.  Results of the monitoring program will be compiled in a post-construction report.  As specified in the 

Proposal Solicitation Package, details of the monitoring program will be finalized through the agreement 

development process.      

 
Task 6: Project Construction/Implementation: Project construction costs are based on Engineers Estimate of 

probable costs. Total construction costs include general requirements such as mobilization/demobilization. Site work 

breakdown includes the entire wash system, including the steel building housing the wash system, the recycle 

system, disconnecting and plugging the sewer line, Industrial Storm Water Pollution Prevention Plan (SWPPP) 

improvements, and foundation/concrete improvements. Project implementation includes the purchase of equipment 

directly by County of El Dorado, CDA Transportation Divsion including a Stanton Tire Wash (Or Equal), Yardney 

Sand Filters and Carbon Filters (2 EA/array) (Or Equal) and Vpower 7.5hp Turbine Treatment and Reuse pumps (Or 

Equal). Costs also include the installation of rainwater tanks and a rooftop solar system.  Additionally there is 5% 

for management and a 15% contingency.   

 

Element Description Estimated Amount 

(Subtotal) 

Tire Wash System  $48,995 

      Equipment: Stanton Tire Wash  (OR Equal) $66,350 

Sub-total $115,345 

Steel Building $113,721 

Recycle System $77,111 

     Equipment: Yardney – Sandfilters (2 EA/array)  (Or Equal) $14,580 

     Equipment: Yardney – Carbon Filters (2 EA/array) (Or Equal) $27,000 

     Equipment: Vpower Turbine Treatment Pump (Or Equal) $16,606 

     Equipment: Vpower Turbine Reuse Pump (Or Equal) $19,128 

Sub-total $154,425 
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Sewer Disconnect and Plug $12,340 

Industrial SWPPP Improvements $67,070 

Concrete  $93,640 

Rainwater Tank $26,645 

Solar System- 10kW (x2 = 30 yr lifetime) $117,000 

  

Net Construction $700,186 

  

Engineering/Construction Management (5%) $35,009 

Construction Contingency (15%) $105,028 

Mobilization (10%) $70,019 

  

Total Project Construction Cost $910,242 

 


